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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of February 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• K East Deactivation and Decommissioning (D&D) Project  
– Continued K East Basin dewatering.  
– Completed first fixative application.  
– Began preparations for control density fill (CDF) placement.   

• K Basins Closure Project – Hose-In-Hose Transfer System (HIH)  
– Isolated/disconnected electrical power on HIH from K East Basin.
– Constructed mockup for hose disassembly glove bag training.  

• K Basins Closure Project – Legacy Fuel Removal  
– Returned Integrated Water Treatment System to service.  
– Completed 92 percent of Canister Vacuum Drying Facility restart maintenance.  
– Debris bin sorting in West Bay reached 53 percent complete (214 of 406) equivalent canisters.  
– Completed connection of Tri-Nuc pump to new debris sorting table.     

• Sludge Treatment Project (STP)
– Completed Functions and Requirements (F&Rs) documentation for the Drum Handling and 

Assay systems.   
– Completed Studies and Alternatives analysis for the Packaging and Transfer systems.

Disposition the Plutonium Finishing Plant (PFP) Facility
• Continued progress on internal equipment cleanout of 234-5Z glovebox HA-23S.

– Completed glove port activations for the third level of HA-23S.
– Transparent lead glass shielding has been removed from the third level windows. 

• Continued prompt gamma measurements of 3013 containers, approximately ten 3013s remain (of 
over 900).

• Received approval from DOE on procurement of the long lead material for the Hanford Unirradiated 
Fuel Package (HUFP) shipping container in advance of the issuance of the Certificate of Compliance 
(CoC).

• Continued lay-up activities in 234-5Z.
– Completed draining the last two B-Acid (hydrofluoric acid) lines.
– Continued demobilization and removal of the hot tap from the Kynar line.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Completed Patrol Enclosure at Plutonium Finishing Plant (PFP).  

• Placed new barrier at PFP.

• Inventoried Material Balance Areas 218 and 250.

• River Corridor
– Completed 300 Area shallow riverbed specific conductance study; relocating to 100 D Area.
– Awarded contract for the 100-KR-4 pump and treat system expansion.
– Completed the first round of vertical profiling sampling for the Horn chromium investigation.

• Central Plateau
– Received regulator approval for the 200-PO-1 Groundwater Remedial Investigation/ 

Feasibility Study Work Plan.
– Accepted second of nine 200-BP-5 wells.
– Completed cleanup of purolite resin treatability test spill.

• Integration
– Continuing well drilling across the site, with nine to ten drilling rigs operating at all times.
– Issued request for proposal for decommissioning contract for first 57 of 100 wells.
– Received new purgewater trucks and implemented filtration system for modutanks.

• Six shipments (51 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 

February.

– A backlog of 304 m3 of certified waste was available for shipment at the end of the month.

• A total of 13 m3 of suspect Transuranic (TRU) waste was retrieved during February.

• During February, an additional seven m3 of mixed low-level waste (MLLW) was dispositioned.
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

Deactivation and Decommissioning

• 241-U-361 Settling Tank Sample Analysis and Characterization
– Submitted 241-U-361 Characterization Report to RL March 4, 2008.   

• 231-Z Inventory Reduction  
– Received preliminary Non-Destructive Assay (NDA) results.  
– Awarded shipping container design and fabrication contract.  

• BC Control Area    
– Initiated the BC Control Area (BCCA) Engineering Evaluation/Cost Analysis (EE/CA) 30-day public 

review on February 25, 2008.   
– Submitted the historical/cultural and biological/ecological review to RL for subsequent 

re-transmittal to the regulators for a 15-day public review.   
• Waste Site Remediation  

– Completed drilling and sampling of 216-B-55 Trench; decommissioned two of six boreholes 
(SC-1).  

– Completed first borehole at BC Cribs; initiated drilling of boreholes 2 and 3 (BC-1).  
– Completed removal of borehole casings as part of 216-A-2 borehole decommissioning (MW-1).  
– Completed field preparation to begin drilling A30 borehole; initiated drilling March 4, 2008 (SC-1).  
– Received U.S. Environmental Protection Agency (EPA) approval for the Model Group 5 Sampling 

Analysis Plan; initiated field work planning.  
– Completed West Lake Data Quality Objectives review workshops with the Washington State 

Department of Ecology (Ecology) (UR-1).   
• Reliability Projects  

– Submitted DOE Order 430.1B, Real Property Asset Management, Quality Assurance Program 
Plan, to RL for approval.

• Polychlorinated biphenyl (PCB) Transformer X-25 ready for off-site shipment.   
• Completed two Sodium Bonded fuel shipments to Idaho National Laboratory (INL).
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• K East D&D Project   
– Dewatering is behind schedule due to weather and equipment-related challenges.  

– Crews have gained proficiency and are increasing tanker production rates.

• K Basins Closure Project  
– Equipment and training readiness are behind schedule due to prioritizing the completion of K 

West Final pass early in FY 2008.   

– Training and Maintaining Multi-Canister Overpack (MCO) qualified personnel for the 

remainder of the project.   

• STP  
– Central Characterization Project (CCP) contracted with Waste Isolation Pilot Plant (WIPP); 

liaison impacts design (shifting Waste Acceptance Criteria [WAC] direction from DOE).   

– Addressing potential for new Remote-Handled Transuranic (RH-TRU) waste storage facility.

SNF Stabilization and Disposition (PBS RL-0012)

Current Issues

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• High chromium contamination levels in five of the injection wells drilled for the 100-KR-4 pump and 
treat expansion contain chromium contamination levels in excess of the acceptable limit for injection 
wells.  

– Locations are being evaluated for replacement wells.  
– The overall expansion schedule is expected to be impacted by the requirement to drill new 

wells, and to modify existing construction design drawings to reflect the revised injection well 
locations.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

Four recordable injuries were reported 
in February.  The rate remains stable; 
calendar year and fiscal year rates 
remain above the Fluor corporate goal.  

One of the OSHA injuries reported 
in February was a Days Away from 
Work injury.  The DAFW case rate 
remains stable on the 0.17 
baseline.   
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

The First Aid case rate was 
statistically significantly low for 
December 2007 and February 2008.  
This was two of three months in a 
row two standard deviations below 
average.

Currently, the Fluor DART case rate 
remains stable on the current 
baseline.  
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$42.7M/-1.3 percent unfavorable variance.  The most significant schedule variances are discussed in
Section D, Nuclear Facility D&D, Remainder of Hanford, and Section G, Soil and Water Remediation, 
Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$17.4M/+0.5 
percent variance.  The most significant cost variances are discussed in Section C, SNF Stabilization and 
Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $6.5 $6.3 $6.2 -$0.2 -2.8% $0.1 1.4% $103.3

RL-0012 SNF Stabilization & Disposition $8.0 $5.4 $7.7 -$2.6 -32.7% -$2.3 -42.1% $94.1

RL-0013 Solid Waste Stabilization & Disposition $16.0 $11.8 $15.2 -$4.3 -26.5% -$3.4 -28.9% $219.8

RL-0020 Safeguards & Security $6.0 $5.9 $5.4 -$0.1 -0.9% $0.6 9.3% $77.3

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$8.8 $7.2 $7.3 -$1.6 -17.9% -$0.1 -1.2% $103.2

RL-0040 Nuclear Facility D&D, Remainder of Hanford $5.1 $3.7 $3.8 -$1.4 -27.3% -$0.1 -2.8% $73.8

RL-0041 Nuclear Facility D&D, RC Closure Project $0.1 $0.0 $0.1 $0.0 0.0% $0.0 0.0% $2.3

RL-0042 FFTF Project $1.5 $1.6 $1.6 $0.1 8.7% $0.0 -0.6% $19.4

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 -14.7% $0.0 -1.1% $2.6

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $52.2 $42.2 $47.4 -$10.0 -19.2% -$5.3 -12.5% $695.8
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.0 $1.7 $2.2 -$0.2 -12.7% -$0.5 -29.5% $14.6

4.4.6.3 Work Orders from PNNL $0.5 $0.5 $0.5 $0.0 2.8% $0.0 5.2% $4.5

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.7 Work Orders from CH2M HILL $2.5 $2.5 $2.0 $0.0 0.0% $0.4 17.8% $27.2

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $0.3 $0.3 $0.4 $0.0 0.0% -$0.1 -32.6% $4.1

4.4.6.12 RFSs from National Guard Bureau $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Total Work For Others $5.2 $5.0 $5.2 -$0.2 -4.5% -$0.2 -3.1% $50.8
Total FH Contract Work scope $57.5 $47.2 $52.5 -$10.3 -17.9% -$5.3 -11.3% $746.6

Current Period (February)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $617.3 $618.6 $580.5 $1.3 0.2% $38.1 6.2% $687.3

RL-0012 SNF Stabilization & Disposition $539.8 $530.5 $607.0 -$9.3 -1.7% -$76.5 -14.4% $593.2

RL-0013 Solid Waste Stabilization & Disposition $732.4 $722.9 $719.4 -$9.5 -1.3% $3.5 0.5% $866.7

RL-0020 Safeguards & Security $293.5 $293.1 $289.8 -$0.4 -0.1% $3.3 1.1% $341.7

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$246.4 $236.6 $236.0 -$9.8 -4.0% $0.6 0.3% $311.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $279.5 $270.6 $268.9 -$8.9 -3.2% $1.7 0.6% $329.4

RL-0041 Nuclear Facility D&D, River Corridor Closure $30.5 $30.4 $26.5 $0.0 -0.1% $4.0 13.0% $32.6

RL-0042 FFTF Project $156.8 $153.9 $152.9 -$2.9 -1.8% $1.0 0.6% $168.4

RL-0043 HAMMER $7.3 $7.3 $7.3 -$0.1 -1.2% -$0.1 -1.2% $7.3
RL-0080 Operate Waste Disposal Facility $18.1 $17.4 $15.3 -$0.6 -3.4% $2.2 12.5% $19.7

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0
Subtotal Sub-project Work scope $2,932.0 $2,891.7 $2,913.9 -$40.4 -1.4% -$22.3 -0.8% $3,368.5
4.4.6.1+.2 Request for Services & HAMMER RFSs $63.3 $61.9 $50.9 -$1.4 -2.2% $11.0 17.7% $70.4
4.4.6.3 Work Orders from PNNL $36.6 $36.7 $31.4 $0.0 0.1% $5.2 14.3% $39.2

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.5 $1.5 $0.6 $0.0 -0.2% $0.9 58.6% $1.6
4.4.6.7 Work Orders from CH2M HILL $160.0 $159.6 $140.5 -$0.4 -0.2% $19.1 12.0% $176.3

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.2 $1.2 $1.0 $0.0 0.0% $0.2 16.5% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 21.1% $0.3
4.4.6.11 Work Orders from WCH $13.6 $13.4 $12.1 -$0.2 -1.3% $1.3 9.8% $15.6

4.4.6.12 RFSs from National Guard Bureau $1.3 $1.3 $1.2 $0.0 0.0% $0.1 4.2% $1.3

Total Work For Others $286.9 $284.6 $244.9 -$2.3 -0.8% $39.7 14.0% $315.1
Total FH Contract Work scope $3,218.9 $3,176.2 $3,158.8 -$42.7 -1.3% $17.4 0.5% $3,683.6

Cumulative-To-Date (FY 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $89.3 $91.3 ($2.0)
SNF Stabilization & Disposition RL-0012 $106.2 $101.5 $4.7 
Solid Waste Stabilization & Disposition RL-0013 $252.9 $237.6 $15.3 
Safeguards & Security RL-0020 $87.0 $78.9 $8.1 

Soil and Water Remediation, Groundwater/ 
Vadose Zone

RL-0030 $115.3 $111.8 $3.6 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $86.8 $77.8 $9.0 
Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $2.4 $0.6 
FFTF Project RL-0042 $23.2 $22.7 $0.5 
HAMMER RL-0043 $0.1 $0.1 $0.0 
Operate Waste Disposal Facility RL-0080 $3.5 $3.0 $0.4 
HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$767.3 $727.1 $40.2

Variance 
+ / ( - )

                                                    Total FH

March 2008 
Fiscal Year 

Spend Forecast
PBS Title PBS

Projected FY 
2008 Funding

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 44.2 60.9 60.6 58.8 57.5 57.3 56.1 71.2 54.9 68.2 60.1 96.9 

Monthly BCWP 49.0 58.3 57.7 55.5 47.2 

Monthly ACWP 37.0 66.1 58.7 57.1 52.6 

CTD BCWS 2981.2 3042.1 3102.7 3161.5 3219.0 3276.2 3331.3 3402.6 3457.5 3525.7 3586.6 3683.6 

CTD BCWP 2957.5 3015.7 3073.5 3129.1 3176.2 

CTD ACWP  2924.4 2990.5 3049.0 3106.2 3158.8 

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08
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Milestone Performance
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.

Enforceable Agreement milestone, M-091-42J, “Certify 4,200 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.*   This milestone’s completion is projected 
outside of the FH contract term.  Quantities are unachievable due to the combination of waste not being 
available and necessary throughput exceeding TRU waste processing capacity.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2008 are reported herein, including any completed in previous years (e.g., 
FY 2006 or FY 2007).  

Gold Metrics

No Industrial, Nuclear, or Radioactive facilities were dispositioned during February 2008.  Some material 
was shipped from the Fast Flux Test Facility.   

An additional 8m3 MLLW was disposed in January than was reported.  This has been added to the 7m3

MLLW actually disposed in February (net 15m3) to maintain reporting balance.

*  See letter FH-0701993 R1

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total    
FY 2008

9 0 0 1 3 5 0 18

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement

1st Jan Feb Mar 2nd 3rd 4th FY 2008 FY 2008 
Qtr 2008 2008 2008 Qtr Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -           -             -           - 
Actual        -           - 

RL Planned        -          -          -             -           - 
Actual        -          -          -           -             -   

RL Planned        -          -          -           -             -           - 
Actual        -          -           -             -           - 

RL Planned        -          -          -            9           -            9 
Actual        -          -          -           -             -           - 

RL Planned           -             -           - 
Actual 0.19 0.02 0.03 0.05 0.24

RL Planned         -           -        470           -        470 
Actual      119        35        51        86         -           -          205 

RL Planned       27         9         9         9       27       27        44          27      204 
Actual     855       30       65       95        -          950 

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions              
(# of facilities) 

Remediation Complete   
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.  NOTE:  GFS/I 
data is through March 18, 2008.

Continued on next page

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0132 C.2.2.1.2.3.d 

GFS/I  
WBS 4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.3, 
GFS/GFI  

DOE will certify the 
Hanford Un-irradiated 
Fuel Package (HUFP) for 
use 
Commitment: 28 
February 2008 

      

See Section C.1.6 for approval process for Safety 
Basis Documents for category 1, 2, and 3 nuclear 

facilities 

GF0147 C.5.1.3.d 
GFS/I  

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI 

Approval of Updated 
Documented Safety 
Analysis for CVD (2007)
Commitment: 7 April 
2008 

  Cold Vacuum 
Drying Facility 
Final Safety 
Analysis Report 
(2007) 
Planned: 9 
January 2008 

FH-0702997 
Completed: 4 
January 2008 

GF0153 C.2.1.1.1.3.d 
GFS/I  
 
C.2.1.1.1.4.d 
GFS/I  

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Dry found fuel 
and fuel from 
sludge 
retrieval within 
CVD  
 
WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Transfer K 
Basins found 
fuel and 
sludge 
retrieval fuel 
from CVD to 
CSB 

• K-Basins 
Operations 

 DE-AC06-
96RL13200, 
C.2.1.1.1.3, GFS/I
 
DE-AC06-
96RL13200, 
C.2.1.1.1.3, GFS/I
 
DE-AC06-
96RL13200, RL-
012, 2b 

All WCH fuel to be 
processed via CVDF 
transported and placed 
into wet storage at the 
105 KW Facility. 
Commitment: 1 April 
2008 
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Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through March 18, 2008. 

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Nuclear Material Accountability Transaction 

Data Report Due: Monthly 
CD0114 C.4.2.41.c 

DELIVERABLES/COMPLETIONS 
WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Accountability 
Transaction 
Data Report 
(Mar 2008) 
Planned: 11 
April 2008 

      

Nuclear Material Balance Report Due: 
Monthly 

CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Balance Report 
(Mar 2008) 
Planned: 17 
April 2008 

      

Category of Ending Inventory Report Due: 
Quarterly 

CD0120 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Category of 

Ending Inventory 
Report (2nd Qtr 
2008) 
Planned: 15 
April 2008 

      

Annual Criteria and Toxic Air Pollutants Air 
Emissions Inventory Due: Annually 

CD0150 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Annual Criteria 

and Toxic Air 
Pollutants Air 
Emissions 
Inventory (2008)
Planned: 1 
April 2008 

      

RCRA Permit Class I Modification 
Notification Due: Quarterly 

CD0154 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES RCRA Permit 

Class I 
Modification 
Notification (2nd 
Qtr 2008) 
Planned: 3 
April 2008 

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Feb 
2008) 
Planned: 27 
March 2008 
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Financial Information System (FIS) 

Management & Reporting System (MARS) 
Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System 
(MARS) (Mar 
2008) 
Planned: 10 
April 2008 

      

Unreviewed Safety Question Summary 
Report for each FH managed category 1,2, 

and 3 nuclear facilities Due: Annually 

CD0182 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Unreviewed 
Safety Question 
Summary 
Report for Solid 
Waste 
Operations 
Complex 
(including 
LLBG, CWC, T 
Plant, and 
WRAP) (2008)
Planned: 17 
March 2008 

      

Conference Management Report Due: 
Quarterly 

CD0270 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Conference 

Management 
Report (2nd Qtr 
2008) 
Planned: 10 
April 2008 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Depreciation 
Charges (Mar 
2008) 
Planned: 10 
April 2008 

      

Erroneous Payment Report Due: QuarterlyCD0273 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Erroneous 
Payment 
Report (2nd Qtr 
2008) 
Planned: 15 
April 2008 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Mar 
2008) 
Planned: 10 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
GFS/I Report Due: Quarterly CD0284 C.5.3.2.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.4 
PHMC 
Planning and 
Integration 
Baseline 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.2, 
DELIVERABLES

GFS/I Report 
(2nd Qtr 2008) 
Planned: 15 
April 2008 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report Due: 

Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Feb 
2008) 
Planned: 25 
March 2008 

      

Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities 

Due: Quarterly 

CD0293 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Quarterly 
Update of the 
Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (2nd 
Qtr 2008) 
Planned: 31 
March 2008 

      

200E, 200W, 400 Area Drinking Water 
Report Due: Monthly 

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 

400 Area 
Drinking Water 
Report (Mar 
2008) 
Planned: 10 
April 2008 

      

CD0521 C.2.4.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.8.4 
200-BC-1 
Cribs, 
Trenches, and 
Control Area 
Prepare 
Decisional 
Documents for 
Remediating 
B/C Cribs & 
Trenches 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.4.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
040, 2b 

Phase 1 of the 
200 Area BC 
Cribs and 
Trenches 
Excavation 
Treatability Test 
Plan completed
Commitment: 
30 March 2008
Planned: 30 
March 2008 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0528 C.2.5.2.c 

DELIVERABLES/COMPLETIONS 
WBS 4.1.7.3 
Well 
Management 
Decommission 
Wells 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.2, 
DELIVERABLES

All eligible wells 
not in use or 
exempted by 
DOE 
administratively 
decommissioned
Commitment: 
31 March 2008
Planned: 31 
March 2008 

      

Updated Documented Safety Analysis for 
each Contractor managed Category 1, 2, 

and 3 nuclear facility. Due: Annually 
Waste 
Encapsulation 
and Storage 
Facility Update 
to Final Safety 
Analysis Report 
(FSAR) 
including Hazard 
Analysis data 
(2008) 
Planned: 15 
April 2008 

      

CD0597 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Master 
Documented 
Safety Analysis 
(MDSA) for the 
Solid Waste 
Operations 
Complex 
(including LLBG, 
CWC, T Plant, 
and WRAP) 
(2008) 
Planned: 17 
March 2008 

      

TPA milestone status reports and statistics 
Due: Monthly 

CD0604 C.5.9.7.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES TPA milestone 

status reports 
and statistics 
(Mar 2008) 
Planned: 15 
April 2008 

      

 


